
Team Xreamier

Daniel Chan
Nick Nadeau
Raymond Gao
Jonathan Pelastine
Patrick Gronowski
Matthew Veltri

Planned Deliverables

- Most important:
 - Authentication
 - Ticketing Server
 - PostgreSQL DB
- Extras (for now):
 - Webpage
 - Email Notification
 Service
 - CSV Exporter



Progress

- Completed:
 - Database: Set up and fully tested
 - Authentication: Set up and fully tested
 - Email Notification: Set up and fully tested
 - Ticketing Server: Ticket creation and status change
- In Progress:
 - Ticketing Server: Notes, Routes, Testing
 - Webpage: Routes, Dashboards, and To Do Lists

Demo

Testing

Mocha, Chai, Python unittest

```
Authentication
   POST /signup
DATABASE SUCCESSFULLY CONNECTED.
Server is ONLINE.

✓ it should successfully sign up a new user. (137ms)

✓ it should not allow same username to be signed up twice.

   POST /login

✓ it should login a pre-registered user. (71ms)
      ✓ it should not login a user with incorrect credentials.
   GET /test_protected
     it should not allow user to access protected area.
      it should allow a logged in user to access protected area. (81ms)
 6 passing (353ms)
```

Changes

- Pull requests no longer limited to subteams
- Initially planned to use Flask
 - Flask for Ticketing Microservice
 - NodeJS for Authentication Microservice
- Different ORM implementations, NodeJS and Python
- Postpone Docker implementation

To Do

- Complete Ticket Microservice routes
- Link frontend client with backend
- Dockerize microservices
- CSV Exporter